J.R. Simplot Company
P.0. Box 912,

Pocatello, Idaho 83204

208 235-5600 Business

April 8, 2020

Arthur Burbank

Remedial Project Manager

Forest Service Intermountain Region
4350 South Cliffs Drive

Pocatello, ID 83204

Subject: Quarterly Progress Report — CERCLA Projects, Smoky Canyon Mine
Pole Canyon 2006 NTCRA (Water Management)
Pole Canyon 2013 NTCRA (Cover System)
Remedial Investigation/Feasibility Study
January through March 2020 (First Quarter of 2020)

Dear Art,

This First Quarter 2020 Progress Report describes work performed, deliverables and
data transmittals for the period from January through March 2020, and identifies
upcoming activities associated with the following CERCLA projects at the Smoky
Canyon Mine:

e Pole Canyon Overburden Disposal Area (ODA) Non-Time-Critical Removal
Actions (NTCRASs) Performance and Effectiveness Monitoring

¢ Remedial Investigation/Feasibility Study (RI/FS)
Work Performed, Including Deliverables and Data Transmittals

Pole Canyon ODA NTCRAs Performance and Effectiveness Monitoring

Two NTCRAs have been implemented at the Pole Canyon ODA. The first, the Pole
Canyon Water Management NTCRA (2006 NTCRA) was implemented in accordance
with the 2006 Administrative Settlement Agreement and Order on Consent (ASAQOC).
The second, the Pole Canyon Dinwoody/Chert Cover NTCRA (2013 NTRCA) was
implemented under a separate 2013 ASAOC. The following effectiveness monitoring
activities were conducted from January through March 2020 under the Pole Canyon
NTCRA Effectiveness Monitoring Plan (EMP), Rev. No. 5:

o Water levels were monitored and recorded continuously at one Wells Formation
monitoring well (GW-16) and three alluvial monitoring wells (GW-15, GW-22, and
GW-26).

e Flow was monitored and recorded continuously at surface water monitoring
stations LP-1 and UP-IN. Flow was also monitored continuously at the pipeline
outlet (LP-PD) structure, with telemetry access available for regular tracking of
transducer measurements. Telemetry access for the transducer at the pipeline
inlet structure (UP-PD) is currently unavailable and it appears the communication
cable is damaged. Winter conditions have prevented the transducer from being
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retrieved and replaced and the transducer will be replaced this spring as
conditions allow.

A Draft Removal Action (RA) Report for the 2013 NTCRA was submitted to the Agencies
on February 5. The report documents cleanup activities undertaken at the Pole Canyon
ODA and provides Simplot’s certification that all removal actions objectives outlined in
the 2013 United States Forest Service (USFS) Action Memorandum have been met.

Remedial Investigation/Feasibility Study

Performance monitoring of the Phase 2 Ultra-Filtration/Reverse Osmosis and Fluidized
Bed Bioreactor (UF/RO+FBR) water pilot treatment system at Hoopes Spring is ongoing.
Results from the performance monitoring are being provided to the Agencies in monthly
progress reports specific to the project.

The Draft Feasibility Study Technical Memorandum (FSTM) #2 was submitted to the
Agencies on April 6. The memorandum documents the development and screening of
media-based remedial alternatives and the results of the detailed and comparative
analyses and identifies the recommended Site-wide remedy for Smoky Canyon Mine.

Upcoming Activities

Pole Canyon ODA NTCRAs Performance and Effectiveness Monitoring

e Conduct second quarter (spring) 2020 surface water flow measurements and
sampling at the locations identified in Table 3-2 of the Pole Canyon NTCRA EMP
Rev. No. 5.

¢ Ongoing continuous flow monitoring at UP-PD, UP-IN, LP-PD, and LP-1.

e Ongoing continuous water-level monitoring at one Wells Formation monitoring
wells (GW-16) and three alluvial monitoring wells (GW-15, GW-22, and GW-26).

e Conduct the spring inspections of the 2006 and 2013 NTCAs per the Post-
Removal Site Control (PRSC) Plans.

Remedial Investigation/Feasibility Study

e Continue bi-weekly UF/RO+FBR operation and monitoring in accordance with the
Phase 2 Work Plan.

Please contact me if there are questions regarding this submittal.

Sincerely,

Jeffrey Hamilton
Environmental Engineer
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cc (1 copy except as otherwise noted):

Arthur Burbank — USFS, 410 East Hooper, Soda Springs, ID 83276
Sherri Stumbo — USFS, 4350 South Cliffs Dr., Pocatello, ID 83204
Rick McCormick — Jacobs, email only

Allan Erickson — Jacobs, email only

Doug Scott — Jacobs, email only

Doug Tanner — IDEQ, email only

Ralph Oborn — IDEQ, email only

Brady Johnson — IDEQ, email only

Tracy Rita — IDEQ, email only

Colleen O’'Hara — BLM, 4350 South Cliffs Dr., Pocatello, Idaho 83204
Sandi Fisher — USFWS, email only

Ryan Braham — USFWS, 4425 Burley Dr., Suite A, Chubbuck, ID 83202
Jennifer Crawford — USEPA, email only

Kelly Wright —Shoshone-Bannock Tribes, P.O. Box 306, Fort Hall, ID 83203
Susan Hanson - (b) (6) , Pocatello, ID 83202

Gary Billman — IDL, email only

Alan Prouty — J.R. Simplot Company, email only

Dedra Williams — J.R. Simplot Company, email only

Lori Lusty — J.R. Simplot Company, email only

Chad Gentry — J.R. Simplot Company, email only

Ron Quinn — J.R. Simplot Company, P.O. Box 1270, Afton, WY 83110
Andy Koulermos — Formation Environmental, email only

Len Mason — Formation Environmental, email only





